
Public Meeting 
15th Street, NW, Safety Improvements  

From V St. to W St., 
 New Hampshire Ave. and Florida Ave. 

Intersections 

Wednesday, July 22, 2015 

1 DRAFT v3  7-20-2015 



Agenda 

• Project Area 
• Project Background 
• Project Objectives 
• Project Construction 
Corridor Improvements 
Construction Sequence 
Construction Schedule 
Construction Impacts 

• Community Outreach 
• Questions & Answers 
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Project Area 

15th St, NW from V St to W St (including intersections with NH Ave, Florida Ave, V St and W St.) 
Adjacent Land – Primarily Residential 

 

Meridian Hill Park 
 
 

 
 
 
 
 

Residential 

Residential 

Residential 

Residential 

Church / 
School 

Church / 
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New Hampshire Avenue NW NEB approach to intersection 

Project Background 
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• Vehicular, Pedestrian and Bicycle safety 

improvements 

 

• ADA Compliance 

 

• Bike Lane Continuity 

 

• Traffic Signal and Streetlight upgrade 

 

• Landscape/Streetscape  

 

• Sidewalk/Aesthetics 

 

• Drainage Improvements 

 

• Storm Water Management (LID) 

 

• Eliminate slip ramp at 15th Street/W Street 

Project Objectives 
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After Construction 
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• Northbound  on 15th Street 

Proposed Typical  
Cross Section – 15th Street 
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Streetscape 
Landscape 
Elements 
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Bike Separator 
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LID Design Elements- Example Images 

Flow Through Planters and Bio-Retention Facilities (Example Images) 
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DDOT Streetscape  
Furnishings – Standards  
 

TRASH RECEPTACLES BICYCLE RACKS 
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DDOT Streetscape  
Furnishings – Standards  
 

TEARDROPS FIXTURE WITH DECORATIVE  
ARM AT INTERSECTIONS 

WASHINGTON 
GLOBE  
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Landscape Palette: Trees 

Swamp Oak 

Black Gum Existing Tree To Remain  
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Landscape Palette: Understory 

Stormwater Management Planter (LID) 

Planting Beds 

Median Planter 

Pocket Park 
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Pavement Markings – Final Design 
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• Concept Design – Completed in Fall 2012 
• ANC selected preferred Alternative (1A) 

• 30% Design – Initiated April 2013; Completed 

August 2013 

• 65% Design – October 2013 

• 90% Design – December 2013  

• Final Design – May 25, 2014 

• Construction – Summer 2015 

• Construction Duration 6 months 

Project Timeline 
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Stage 1: 
• Construct the pedestrian median in the center of the intersection of 15th Street, V Street & 

New Hampshire with removing the existing concrete median along New Hampshire.  
– Traffic will maintain existing traffic pattern along 15th Street and W Street with: 

•  one lane heading North of 15th Street 
• one turning lane heading from 15th Street on to Florida Ave & W Street  
• one lane heading East on W Street, New Hampshire Ave to Florida Ave/ W Street will be 

detoured North along 15th Street to Belmont Street and down to 14th Street or up to 16th Street 
to W Street.  

• Florida Ave to New Hampshire Ave will be detoured south along 14th Street then to V Street. 

Stage 2: 
• Construction of the eastern side of 15th street from V Street to W Street & Florida Ave to W 

Street.  
• Three legs of pedestrian access will be maintained all times.  
• 15th Street traffic will be shifted to the west side & a thru lane and an exclusive right turn lane 

will be maintained at all times.  
• V Street, Florida Ave and W Street will be shifted by traffic cones away from individualized 

construction area as shown on the plans. 

Stage 3: 
• Construction of the western side of 15th Street from V street to W Street and New Hampshire 

Ave to W Street.  
• Three legs of pedestrian will be maintained at all the times. 15th Street traffic will be shifted to 

the east side as a single thru and turning lane to be maintained all the times. 
•  V Street, New Hampshire Ave and W Street traffic will be shifted cones away from the 

individualized construction areas as shown on the plans.  

Maintenance of Traffic - Phasing 
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Stage 1: 

• Construct the pedestrian median in the center of the intersection of 15th 
Street, V Street & New Hampshire with removing the existing concrete median 
along New Hampshire.  
– Traffic will maintain existing traffic pattern along 15th Street and W Street with: 

 

Maintenance of Traffic – Phasing & Detour 
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• one lane heading North of 15th 
Street 

• one turning lane heading from 
15th Street on to Florida Ave & W 
Street 

DETOUR 
• one lane heading East on W 

Street, New Hampshire Ave to 
Florida Ave/ W Street will be 
detoured North along 15th Street 
to Belmont Street and down to 
14th Street or up to 16th Street to 
W Street.  

• Florida Ave to New Hampshire 
Ave will be detoured south along 
14th Street then to V Street. 

 



Stage 1: 

• Construct the pedestrian median in the center of the intersection of 15th 
Street, V Street & New Hampshire with removing the existing concrete median 
along New Hampshire.  
– Traffic will maintain existing traffic pattern along 15th Street and W Street with: 

 

Maintenance of Traffic – Phasing & Detour 
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• one lane heading North of 15th 
Street 

• one turning lane heading from 
15th Street on to Florida Ave & W 
Street 

DETOUR 
• one lane heading East on W 

Street, New Hampshire Ave to 
Florida Ave/ W Street will be 
detoured North along 15th Street 
to Belmont Street and down to 
14th Street or up to 16th Street to 
W Street.  

• Florida Ave to New Hampshire 
Ave will be detoured south along 
14th Street then to V Street. 

 



• Schedule: 7 am to 7 pm; some Saturday work; No Sunday 
work. 

Maintenance of Traffic 
Example Phase 
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COMMUNITY OUTREACH 
 
 

 

 

• In touch with the community… 

 

 Grassroots Campaign 

 Stakeholder Database 

 Fact Sheet Updates 

 Meetings – Public, ANC and Civic 
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PROJECT CONTACTS  
CONSTRUCTION PHASE 

 

 

 

 

 

 

 
 

DDOT Project Manager:   

 Jerry Hackney – Jerome.Hackney@dc.gov 

 

Project Engineer:  

 Abdalla Elsheikh - Abdalla.Elsheikh@BreeAssociates.com 

 

Public Outreach Contacts:  

 Kimberly J. Manning– Kjm@tinaboydandassoc.com 
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QUESTIONS/COMMENTS 
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